

<b>CONSULTANCY SERVICES</b>										
								Request for Proposals/Bid		
								Invitation Date	Bid Submission Date	Contract Award
Description*	Reference Number	Directorate	Financier	Selection Method	Estimated Amount US\$	Estimated Start Date	Plan	Plan	Plan	
Consultancy Services To Support National Medicines Regulatory Authorities With The Implementation Of Institutional Development Plans And The Development Of Resource Mobilization Strategies	01/AUDA/HCID/HEALTH/ICS/2024	DHCID	BMGF	ICS	70 000,00	08 March 2024	13 March 2024	27 March 2024	26 April 2024	
Consultancy for the implementation of pilot AU-AI Strategy	02/AUDA/OCEO/OSTI/ICS/2024	OCEO	IDRC	ICS	12 000,00	23 April 2024	28 April 2024	12 May 2024	11 June 2024	
Consultancy services for the development of a sustainability strategy and model for the expanded AU-3S programme	03/AUDA/OCEO/OSTI/ICS/2024	OSTI	BMGF	ICS	10 000,00	10 April 2024	15 April 2024	29 April 2024	29 May 2024	
Consultancy Services to support strategic international engagements for the execution of the AU-3S sustainability strategy and its model	04/AUDA/OCEO/OSTI/ICS/2024	OSTI	BMGF	ICS	8 500,00	07 April 2024	12 April 2024	26 April 2024	26 May 2024	
Expert to be hired to do a Monitoring & Evaluation for the impact of the APET-CJED programme	05/AUDA/OCEO/OSTI/ICS/2024	OSTI	BMGF	ICS	10 000,00	28 February 2024	04 March 2024	18 March 2024	17 April 2024	
Communications expert to be hired to assist in increasing the visibility of the APET-CJED Programme	06/AUDA/OCEO/OSTI/ICS/2024	OSTI	BMGF	ICS	12 000,00	13 May 2024	18 May 2024	01 June 2024	01 July 2024	
Consultancies to Develop training materials based on guidelines adopted and landscape assessment of regulatory landscape	07/AUDA/OCEO/OSTI/CQS/2024	OSTI	BMGF	CQS	30 000,00	14 June 2024	14 July 2024	28 July 2024	27 August 2024	
Genome Editing Landscape Analysis in Select African Countries to Establish a Baseline and for Decision-Support	08/AUDA/OCEO/OSTI/QCBS/2024	OSTI	BMGF	QCBS	215 000,00	15 January 2024	14 February 2024	28 February 2024	17 April 2024	
Development of National-Trans-national framework to guide standardized cataloguing of genome editing based tech innovations	09/AUDA/OCEO/OSTI/QCBS/2024	OSTI	BMGF	QCBS	100 000,00	16 March 2024	15 April 2024	29 April 2024	17 June 2024	
Development of a Catalogue Sharing Platform for Access by Member States	10/AUDA/OCEO/OSTI/CQS/2024	OSTI	BMGF	CQS	50 000,00	28 February 2024	29 March 2024	28 April 2024	28 May 2024	
Advisory support enabling IPR work and packaging for localization, commercialization and scaling up of genome editing innovations	11/AUDA/OCEO/OSTI/ICS/2024	OSTI	BMGF	ICS	30 000,00	18 July 2024	23 July 2024	06 August 2024	05 September 2024	
Appointment of an Event management and Public Relations firm for the Genome Editing Ministerial Conference	12/AUDA/OCEO/OSTI/LCS/2024	OSTI	BMGF	LCS	30 000,00	27 April 2024	27 May 2024	26 June 2024	14 August 2024	
Consultancy Services to review, Edit and Finalise Genome Editing Modules Developed by African Experts	13/AUDA/OCEO/OSTI/ICS/2024	OSTI	BMGF	ICS	5 000,00	02 September 2024	07 September 2024	21 September 2024	21 October 2024	
Consultancy services for development of InfraYouth Initiative Operational Plans	14/AUDA/INFRA/IND/CQS/2024	DIIT	AFDB	CQS	50 000,00	01 March 2024	31 March 2024	30 April 2024	30 May 2024	
Consultancy services for development of SMEs and PPP Identification strategy	15/AUDA/DIIT/INFRA/CQS/2024	DIIT	AFDB	CQS	50 000,00	23 May 2024	22 June 2024	22 July 2024	21 August 2024	
Consultancy services for a Resource person to design and develop a roadmap for implementing the cyber capacity-building agenda	16/AUDA/DIIT/INFRA/ICS/2024	DIIT	AFDB	ICS	-	23 March 2024	28 March 2024	11 April 2024	11 May 2024	
Consultancy services for four (4) Resource Persons to carry out sensitisation workshop on cyber capacity building for RECs and AU Member states	17/AUDA/DIIT/INFRA/ICS/2024	DIIT	AFDB	ICS	60 000,00	14 April 2024	19 April 2024	03 May 2024	02 June 2024	
Consultancy Services for a consultant to carry out training of AU Member and RECs states in identifying national critical infrastructure in the four sectors of PIDA project	18/AUDA/DIIT/INFRA/CQS/2024	DIIT	AFDB	CQS	35 000,00	07 March 2024	06 April 2024	06 May 2024	05 June 2024	
Consultancy service for consultant to conduct cyber maturity assessment in AU Member states	19/AUDA/DIIT/INFRA/CQS/2024	DIIT	AFDB	CQS	40 000,00	12 July 2024	11 August 2024	10 September 2024	10 October 2024	
Consultancy service for SDM Expert Service Pool to provide technical assistance to RECs and member states, through the Service Delivery Mechanism (SDM).	20/AUDA/DIIT/INFRA/QCBS/2024	DIIT	AFDB	QCBS	500 000,00	13 May 2024	12 June 2024	12 July 2024	30 August 2024	
Consultancy Services for one (1) Consultant to facilitate the development of an infrastructure digital marketing strategy for priority projects	21/AUDA/DIIT/INFRA/ICS/2024	DIIT	MSC	ICS	10 000,00	14 March 2024	19 March 2024	02 April 2024	02 May 2024	
Consultancy Services for a resource person to support the development of the digital marketing profiles for PIDA priority projects	22/AUDA/DIIT/INFRA/ICS/2024	DIIT	MSC	ICS	5 000,00	15 March 2024	20 March 2024	03 April 2024	03 May 2024	
Consultancy Services to Procure Bubble Software Suite for AID and vPIC platforms	23/AUDA/DIIT/INFRA/SSS/2024	DIIT	MSC	SSS	2 000,00	16 May 2024	21 May 2024	04 June 2024	04 July 2024	
Consultancy services to procure Online Digital Marketing Services provider	24/AUDA/DIIT/INFRA/LCS/2024	DIIT	MSC	LCS	5 000,00	28 August 2024	27 September 2024	27 October 2024	15 December 2024	
Consultancy Services for a resource person to support in digital mapping of projects under the integrated corridors	25/AUDA/DIIT/INFRA/ICS/2024	DIIT	MSC	ICS	5 000,00	18 September 2024	23 September 2024	07 October 2024	06 November 2024	
Consultancy Services for one (1) individual consultant to support NEPAD-IPPF risk assessment analysis for the Noordoewer Vioolsdrift Multipurpose Dam Project	26/AUDA/DIIT/INFRA/ICS/2024	DIIT	AFDB	ICS	30 000,00	27 April 2024	02 May 2024	16 May 2024	15 June 2024	
Consultancy services for two (2) individuals consultants to facilitate positioning of PIDA projects discussions during the World Bank Annual Meeting	27/AUDA/DIIT/INFRA/ICS/2024	DIIT	AFDB	ICS	80 000,00	04 March 2024	09 March 2024	23 March 2024	22 April 2024	
Consultancy Services for one (1) Individual Consultant to support PIDA Water project information and stakeholder engagement	28/AUDA/DIIT/INFRA/ICS/2024	DIIT	AFDB	ICS	20 000,00	03 April 2024	08 April 2024	22 April 2024	22 May 2024	
Consultancy Services for two (2) Individuals consultants for IAHSRN and SAATAM to undertake 4 sessions of technical consultations and resource mobilisation to accelerate the Integrated High-Speed Rail Network Project (IAHSRN) and the African Air Transport Market (SAATAM)	29/AUDA/DIIT/INFRA/ICS/2024	DIIT	MSC	ICS	45 000,00	14 June 2024	19 June 2024	03 July 2024	02 August 2024	
Consultancy Services for one (1) Individual consultant to support Agenda 2063 flagships & PICI through project information updates and facilitate stakeholder engagements on the IAHSRN pilot project	30/AUDA/DIIT/INFRA/ICS/2024	DIIT	MSC	ICS	45 000,00	12 March 2024	17 March 2024	31 March 2024	30 April 2024	
Consultancy Services for one (1) individual consultant to support Agenda 2063 flagships & PICI through project information updates and facilitate stakeholder engagements on the IAHSRN pilot projects	31/AUDA/DIIT/INFRA/ICS/2024	DIIT	MSC	ICS	45 000,00	10 July 2024	15 July 2024	29 July 2024	28 August 2024	

Consultancy Services for one (1) Individual consultant to support proposal development for PIDA water projects to develop and deliver tailored technical assistance and advisory services for national and regional infrastructure projects to enhance their green and climate-resilient features in SMART and effective manner.	32/AUDA/DIIT/INFRA/ICS/2024	DIIT	AFDB	ICS	10 000,00	07 September 2024	12 September 2024	26 September 2024	26 October 2024
Engage an individual consultant to undertake post acceleration support for health HGS alumni	33/AUDA/DIIT/ITEFA/ICS/2024	DIIT	AFDB	ICS	400 000,00	28 July 2024	02 August 2024	16 August 2024	15 September 2024
Consultant for Information Technology System for the 100M MSME Initiative	34/AUDA/DIIT/ITEFA/QCBS/2024	DIIT	BADEA	QCBS	40 000,00	13 May 2024	12 June 2024	12 July 2024	30 August 2024
Consultancy Services for the MSME Academy of the 100M MSME Initiative	35/AUDA/DIIT/ITEFA/CQS/2024	DIIT	BADEA	CQS	40 000,00	14 March 2024	13 April 2024	13 May 2024	12 June 2024
Engage an individual consultant to provide TA for the Second Implementation Phase	36/AUDA/DIIT/ITEFA/ICS/2024	DIIT	Afreximbank	ICS	5 000,00	15 June 2024	20 June 2024	04 July 2024	03 August 2024
Engage consultant to do technical backstopping for the digitalisation and operationalisation of the TLS and Proof of Concept for ICTraLog Africa	37/AUDA/DIIT/ITEFA/ICS/2024	DIIT	Afreximbank	ICS	5 000,00	16 March 2024	21 March 2024	04 April 2024	04 May 2024
Consultancy Services to Develop the Training Curriculum for Capacity Development for Trade Promotion for Organisation	38/AUDA/DIIT/ITEFA/ICS/2024	DIIT	Afreximbank	ICS	50 000,00	28 August 2024	02 September 2024	16 September 2024	16 October 2024
Provision of Slide Event Services on the Margin of the 2024 Africa Industrialization Week to be held in November 2024	39/AUDA/DIIT/ITEFA/ICS/2024	DIIT	Afreximbank	ICS	10 000,00	18 March 2024	23 March 2024	06 April 2024	06 May 2024
Consultancy Services for Strategy and Resource Mobilisation for the Division	40/AUDA/DIIT/ITEFA/ICS/2024	DIIT	GIZ	ICS	50 000,00	27 April 2024	02 May 2024	16 May 2024	15 June 2024
Consultancy Services to Develop a Database & Knowledge Management (Finalisation of Searchable and Comprehensive Database of African Think Tank)	41/AUDA/DIIT/ITEFA/ICS/2024	DIIT	GIZ	ICS	15 000,00	04 March 2024	09 March 2024	23 March 2024	22 April 2024
Branding and Public Relations Services required to Undertake the Brand Repositioning Exercise of the AUDA-NEPAD Brand.	42/AUDA/OCEO/COMMS/LCS/2024	OCEO	MSC	LCS	20 000,00	28 February 2024	29 March 2024	28 April 2024	16 June 2024
Consultancy Services to Provide Legal Advisory and Support under a Framework Agreement for a Period of Three (3) Years:	43/AUDA/OCEO/LEGAL/LCS/2025	OCEO	MSC	LCS	7 500,00	08 March 2024	07 April 2024	07 May 2024	25 June 2024
Individual Consultant to support countries to implement IDPs towards achieving WHO ML3 and monitor progress	44/AUDA/HCID/ID/ICS/2024	DHCID	DP EC	ICS	60 000,00	23 March 2024	28 March 2024	11 April 2024	11 May 2024
Individual Consultant to review the RCOREs body of knowledge, assess the existing regulatory science curricula, identify gaps and propose options	45/AUDA/HCID/ID/ICS/2024	DHCID	DP EC	ICS	23 000,00	10 May 2024	15 May 2024	29 May 2024	28 June 2024
Individual Consultant to develop a resource mobilisation and fee structure for AMA	46/AUDA/HCID/ID/ICS/2024	DHCID	DP EC	ICS	36 000,00	23 February 2024	28 February 2024	13 March 2024	12 April 2024
Individual Consultants to support countries to define legal provisions required for the uptake of AMA guidance	47/AUDA/HCID/ID/ICS/2024	DHCID	DP EC	ICS	72 000,00	05 May 2024	10 May 2024	24 May 2024	23 June 2024
Individual Consultants to support RECs to develop and implement regional reliance frameworks x 4	48/AUDA/HCID/ID/ICS/2024	DHCID	DP EC	ICS	120 000,00	13 June 2024	18 June 2024	02 July 2024	01 August 2024
Consultant to develop a Regulatory Professional Competency Framework and a mechanism for evaluation and accreditation of regulatory training programs in Africa	49/AUDA/HCID/ID/CQS/2024	DHCID	DP EC	CQS	30 000,00	14 August 2024	13 September 2024	13 October 2024	12 November 2024
Individual Consultants to develop regional & national guidelines and policies for implementation of reliance x 2	50/AUDA/HCID/ID/ICS/2024	DHCID	DP EC	ICS	60 000,00	03 October 2024	08 October 2024	22 October 2024	21 November 2024
Individual Consultant to develop NQCLs training programme	51/AUDA/HCID/ID/ICS/2024	DHCID	DP GIZ	ICS	30 000,00	16 October 2024	21 October 2024	04 November 2024	04 December 2024
Individual Consultants to support continental TCs, RECs and AMA operationalisation x 2	52/AUDA/HCID/ID/ICS/2024	DHCID	DP Susan Thompson Buffet	ICS	168 000,00	28 July 2024	02 August 2024	16 August 2024	15 September 2024
Individual Consultant to develop the African Union Continental Plan for Substandard and Falsified Medical Products	53/AUDA/HCID/ID/ICS/2024	DHCID	DP BMGF	ICS	75 000,00	18 May 2024	23 May 2024	06 June 2024	06 July 2024
Individual Consultant to draft guidelines, procedures, guidance on reliance, requirements for marketing authorisation, standard operating procedures	54/AUDA/HCID/ID/ICS/2024	DHCID	DP BMGF	ICS	45 000,00	27 April 2024	02 May 2024	16 May 2024	15 June 2024
Individual Consultant to support RCOREs, RCD TC, subcommittees and TCs	55/AUDA/HCID/ID/ICS/2024	DHCID	DP Belgian Foreign	ICS	30 000,00	02 April 2024	07 April 2024	21 April 2024	21 May 2024

Individual Consultant to establish a mechanism for recognition of regulatory professionals	56/AUDA/HCID/ID/ICS/2024	DHCID	DP Belgian Foreign	ICS	60 000,00	28 September 2024	03 October 2024	17 October 2024	16 November 2024
Individual Consultant to develop and operationalise the continental certification procedure for priority IVDs	57/AUDA/HCID/ID/ICS/2024	DHCID	DP Belgian Foreign	ICS	70 000,00	07 July 2024	12 July 2024	26 July 2024	25 August 2024
Consultancy Services for the Implementation of the Financing Facility for the Skills Initiative for Africa Programme/Project	58/AUDA/HCID/SI/QCBS/2024	DHCID	KFW	QCBS	4 500 000,00	23 March 2024	22 April 2024	22 May 2024	10 July 2024
Consultancy Services for the Provision of Annual Reviews, Updates and Maintenance Services to the Land Accelerator Virtual Platform: (Virtual platform development and maintenance for 1 year)	59/AUDA/DAFSES/ES/LCS/2024	DAFSES	DP SIDA	LCS	30 000,00	10 March 2024	09 April 2024	09 May 2024	27 June 2024
Consultant for creating videos to commence in year 2: For 20 Land Accelerator Success stories per quarter.	60/AUDA/DAFSES/ES/LCS/2024	DAFSES	DP SIDA	LCS	30 000,00	07 April 2024	07 May 2024	06 June 2024	25 July 2024
Consultancy Services for Developing Curriculum for the AFR100 Knowledge Platform – Printing and Training Material (inclusive of the best practices).	61/AUDA/DAFSES/ES/ICS/2024	DAFSES	DP SIDA	ICS	10 000,00	28 February 2024	04 March 2024	18 March 2024	17 April 2024
Consultancy Services to Conduct Training for the AFR100 Communications Country Officer in English and in French	62/AUDA/DAFSES/ES/ICS/2024	DAFSES	DP SIDA	ICS	35 650,00	13 May 2024	18 May 2024	01 June 2024	01 July 2024
Consultancy for Geospatial data scientist/Web-GIS Developer/firm to implement improvements to the monitoring platform based on user feedback/and integrate the platform with the digital catalogue of AFR100 projects, linked to investment opportunities.	63/AUDA/DAFSES/ES/CQS/2024	DAFSES	DP SIDA	CQS	30 000,00	14 May 2024	13 June 2024	13 July 2024	12 August 2024
Consultancy: Website designer/Developer to work with the GIS developer/analyst to implement state-of-the-Art AFR100 FLR Monitoring dashboard and Continental Registry of AFR100 catalogue of projects linked to investments.	64/AUDA/DAFSES/ES/CQS/2024	DAFSES	DP SIDA	CQS	30 000,00	08 March 2024	07 April 2024	07 May 2024	06 June 2024
Consultancy firm to generate hand labeled data for input into map production models for high accuracy, individual tree biomass and carbon stock.	65/AUDA/DAFSES/ES/ICS/2024	DAFSES	DP SIDA	ICS	40 000,00	16 March 2024	21 March 2024	04 April 2024	04 May 2024
Senior Consultancy: Establish TAP/ Restoration helpdesks and Registries in 6 countries	66/AUDA/DAFSES/ES/ICS/2024	DAFSES	DP SIDA	ICS	50 000,00	28 February 2024	04 March 2024	18 March 2024	17 April 2024
Consultancy for in country field work to support AFR100 Technical Assistance Platform (TAP)/Restoration helpdesks in 6 countries	67/AUDA/DAFSES/ES/ICS/2024	DAFSES	DP SIDA	ICS	12 000,00	18 March 2024	23 March 2024	06 April 2024	06 May 2024
Consultancy to perform technical design of Restoration Registry (technical requirements)	68/AUDA/DAFSES/ES/CQC/2024	DAFSES	DP SIDA	CQS	30 000,00	27 April 2024	27 May 2024	26 June 2024	26 July 2024
Hosting of Registries in 6 countries linked to the 6 countries where Technical Assistance Platforms/ restoration helpdesks will be established (design and licencing )	69/AUDA/DAFSES/ES/CQS/2024	DAFSES	DP SIDA	CQS	87 000,00	02 April 2024	02 May 2024	01 June 2024	01 July 2024
Consultant to help with data management on the AFR100 Monitoring Platform at the AUDA-NEPAD/ AFR100 Secretariat ( this activity will be paired with establishing the AFR100 Technical Assistance Platform Platform)	70/AUDA/DAFSES/ES/ICS/2024	DAFSES	DP SIDA	ICS	30 000,00	28 May 2024	02 June 2024	16 June 2024	16 July 2024
1X full time consultant who will review the gender indicators on the AFR100 implementation monitoring platform, develop a data collection survey/tool aligned to the indicators, gather gender data from AFR100 countries and partners, upload data on the AFR100 platform.	71/AUDA/DAFSES/ES/ICS/2024	DAFSES	DP SIDA	ICS	9 000,00	06 August 2024	11 August 2024	25 August 2024	24 September 2024
Consultancy Services to Conduct Baseline Study on The Operation Performance and Threshold Operational Optimization of 20 Medium to Large Scale Agro Processors in 5 Countries in East, West and Southern Africa.	72/AUDA/DAFSES/ART/ICS/2024	DAFSES	GIZ	ICS	35 152,00	28 February 2024	04 March 2024	18 March 2024	17 April 2024
Consultancy Services to Develop Business Systems for Private Sector Units of the CAP-F Secretariat in Ghana, Kenya, Nigeria and Malawi.	73/AUDA/DAFSES/ART/ICS/2024	DAFSES	GIZ	ICS	29 500,00	10 April 2024	15 April 2024	29 April 2024	29 May 2024
Assessment of Country Agribusiness Partnership Framework (CAP-F) as Private Sector Investment in Agriculture under CAADP Malabo.	74/AUDA/DAFSES/ART/ICS/2024	DAFSES	Irish Aid	ICS	21 000,00	08 July 2024	13 July 2024	27 July 2024	26 August 2024
Consultancy Services for the Development of a Mutual Accountability Framework and Indicators for Private/Public Sector Engagement and Investment Actualizations	75/AUDA/DAFSES/ART/ICS/2024	DAFSES	Irish Aid	ICS	9 000,00	23 March 2024	28 March 2024	11 April 2024	11 May 2024
Consultancy Services for Critical Assessment of the State of CAADP Biennial Review Processes and Database Management Systems recommendations for the Post Malabo Cycle	76/AUDA/DAFSES/ART/ICS/2024	DAFSES	Irish Aid	ICS	21 000,00	13 May 2024	18 May 2024	01 June 2024	01 July 2024
Consultancy Services to Develop Nutrition Country Profiles to Accelerate the Implementation and Reporting of CAADP	77/AUDA/DAFSES/ART/ICS/2024	DAFSES	Irish Aid	ICS	12 500,00	14 March 2024	19 March 2024	02 April 2024	02 May 2024
Consultancy Services for Detailed Financial Studies On Agri-Finance, Transaction Costs, Post-Harvest Losses, Logistics and Taxes in the 2 Selected Value Chains	78/AUDA/DAFSES/ART/ICS/2024	DAFSES	IDH	ICS	33 000,00	15 August 2024	20 August 2024	03 September 2024	03 October 2024
Consultancy to Collect Existing Relevant Information in AU MS and Institutions on the State of Fish Stocks in Five (5) Regions	79/AUDA/DAFSES/ES/QCBS/2024	DAFSES	AU-IBAR	QCBS	78 000,00	28 February 2024	29 March 2024	28 April 2024	16 June 2024
Consultancy to Support the African Regional Group for the Rome Based Agencies for the Committee on Fisheries	80/AUDA/DAFSES/ES/CQS/2024	DAFSES	AU-IBAR	CQS	15 000,00	28 April 2024	28 May 2024	27 June 2024	27 July 2024
Consultancy to Develop Methodology, Template and Training Manuals for Updating the AU-FAO Study on the Value of Fisheries 2014	81/AUDA/DAFSES/ES/CQS/2024	DAFSES	AU-IBAR	CQS	39 000,00	18 May 2024	17 June 2024	17 July 2024	16 August 2024
Consultancy Services to implement the Approach and Methodology with Member States to Value their Fisheries & Aquaculture Sector and Update the AU-FAO Study on The Value of African Fisheries (2014)	82/AUDA/DAFSES/ES/CQS/2024	DAFSES	FAO	CQS	35 000,00	27 September 2024	27 October 2024	26 November 2024	26 December 2024
Consultancy Services to Review and/or Establish Mechanisms for Updating Existing Websites and Visibility of Fisheries, Aquaculture and Blue Economy within AUDA-NEPAD	83/AUDA/DAFSES/ES/ICS/2024	DAFSES	AU-IBAR	ICS	15 000,00	02 September 2024	07 September 2024	21 September 2024	21 October 2024
Consultancy Services to Review and/or Establish Mechanisms for Updating Existing Websites and Visibility within 10 Regional Institutions (5 RECS, 5 RFBs)	84/AUDA/DAFSES/ES/QCBS/2024	DAFSES	AU-IBAR	QCBS	100 000,00	28 June 2024	28 July 2024	27 August 2024	15 October 2024
Consultancy to Conduct Studies to Establish which AU MS have sectoral strategies and investment plans and develop a mechanism for twinning between those with and those without	85/AUDA/DAFSES/ES/QCBS/2024	DAFSES	AU-IBAR	QCBS	52 000,00	06 November 2024	06 December 2024	05 January 2025	23 February 2025
Consultancy to Develop training materials and facilitate a training workshop on the design of fisheries and aquaculture strategies for implementation at national and regional levels	86/AUDA/DAFSES/ES/ICS/2024	DAFSES	AU-IBAR	ICS	26 000,00	23 June 2024	28 June 2024	12 July 2024	11 August 2024
Consultancy to hire 3 COEs to conduct studies in West, Central, East, Southern and Northern regions to identify strategic regional value chains for sustainable fisheries and aquaculture	87/AUDA/DAFSES/ES/QCBS/2024	DAFSES	AU-IBAR	QCBS	58 000,00	10 March 2024	09 April 2024	09 May 2024	08 June 2024
Consultancy on mapping innovative Climate Resilience and adaptation solutions in Africa	88/AUDA/DAFSES/ES/ICS/2024	DAFSES	CIAT	ICS	25 000,00	07 April 2024	12 April 2024	26 April 2024	26 May 2024
Consultancy to design framework document for Carbon Markets in Africa	89/AUDA/DAFSES/ES/QCBS/2024	DAFSES	MSC	QCBS	80 000,00	28 February 2024	29 March 2024	28 April 2024	16 June 2024
Consultancy to develop training modules and deliver training on understanding and implementation of carbon markets in Africa	90/AUDA/DAFSES/ES/QCBS/2024	DAFSES	MSC	QCBS	60 000,00	05 April 2024	05 May 2024	04 June 2024	23 July 2024
Consultancy to design and publish Report on implementation of carbon markets in Africa	91/AUDA/DAFSES/ES/QCBS/2024	DAFSES	MSC	QCBS	50 000,00	14 May 2024	13 June 2024	13 July 2024	31 August 2024

Consultancy to support operationalization of AUDA-NEPAD Climate Change Adaptation and Resilience Centre	92/AUDA/DAFSES/ES/ICS/2024	DAFSES	MSC	ICS	40 000,00	15 April 2024	20 April 2024	04 May 2024	03 June 2024
Consultancy Services for Annual Audits for AUDA-NEPAD (AFR100), GIZ, SIDA and WRI	93/AUDA/DAFSES/ES/LCS/2024	DAFSES	DP SIDA	LCS	15 000,00	16 July 2024	15 August 2024	14 September 2024	02 November 2024
Consultancy Service Development of Training Modules and advisory services guidelines for regional and sub-national actors for Citizens Engagement Mechanisms	94/AUDA/DAFSES/OoD/CQS/2024	DAFSES	GIZ	CQS	30 000,00	28 February 2024	29 March 2024	28 April 2024	28 May 2024
Consultancy - Ecosystem Engagement - Enhanced Regional Data Flows and Digital Technology for Service Delivery	95/AUDA/DAFSES/OoD/CQS/2024	DAFSES	MSC	CQS	40 000,00	18 March 2024	17 April 2024	17 May 2024	16 June 2024
Consultancy - Develop a Resource Pack for rural development with tools to support member States in mainstreaming rural development in national strategies	96/AUDA/DAFSES/OoD/CQS/2024	DAFSES	MSC	CQS	40 000,00	27 April 2024	27 May 2024	26 June 2024	26 July 2024
Consultancy for common needs analysis, scenario planning, risk analysis and programming options for PSD Deployment of L&D Content Aligned with Performance Management and Learning and Development.	97/AUDA/DAFSES/OoD/ICS/2024	DAFSES	MSC	ICS	10 000,00	04 March 2024	09 March 2024	23 March 2024	22 April 2024
Framework Contract for AUDA-NEPAD Financial Audits For 3 Years	98/AUDA/DOO/HR/CQS/2024	DOO	Member	CQS	40 000,00	28 February 2024	29 March 2024	28 April 2024	28 May 2024
Digitalize Procurement and Grants Templates	99/AUDA/DOO/FIN/LCS/2024	DOO	Multiple	LCS	100 000,00	07 May 2024	06 June 2024	06 July 2024	24 August 2024
Consultancy for Rolling-out Agenda 2063: Optimal alignment and integration into the National Development Plans of MS	100/AUDA/DOO/PROC/SSS/2024	DOO	DP EU	SSS	70 000,00	23 March 2024	28 March 2024	11 April 2024	11 May 2024
Consultancy for Re-aligning investments with targets of Agenda 2063 STYIP will be an annual process conducted as an integral part of implementation	101/AUDA/DSTRAT/KM/QCBS/2024	DSTRAT	MSC	QCBS	50 000,00	10 March 2024	15 March 2024	14 April 2024	02 June 2024
PISP Audit for 3 years	102/AUDA/DSTRAT/KM/QCBS/2024	DSTRAT	MSC	QCBS	60 000,00	07 April 2024	07 May 2024	06 June 2024	25 July 2024
CMP Audit for 3 years	103/AUDA/DIIT/INFRA/LCS/2024	DIIT	AfDB PIDA	LCS	90 400,00	28 August 2024	27 September 2024	27 October 2024	15 December 2024
Consultancy services for the Development of the Central Africa Power Pool (CAPP) Regional Pool Masterplan	104/AUDA/DIIT/INFRA/LCS/2024	DIIT	AfDB PIDA	LCS	90 400,00	13 September 2024	13 October 2024	12 November 2024	31 December 2024
	105/AUDA/DIIT/INFRA/QCBS/2024	DIIT	AfDB PIDA CAP	QCBS	1 000 000,00	14 March 2024	13 April 2024	13 May 2024	01 July 2024
				<b>TOTAL</b>	<b>10 534 602,00</b>				

# GOODS & NON- CONSULTING SERVICES

Goods contract Procurement Description* and Non-Consultancy Services	Reference Number	Directorate	Financier	Estimated Amount US\$	Procurement Method	Estimated Start Date	Bid Closing-Opening	Date Contract Award
AU-3S Team Stationary	01/OSTI/RFQ/2024	OSTI	BMGF	8 050,00	RFQ	27 February 2024	05 March 2024	19 March 2024
Design and print programme documents and IEC materials including outcomes from the Continental Working Group printer for AU-3S to use during missions	02/OSTI/RFQ/2024	OSTI	BMGF	10 000,00	RFQ	12 May 2024	19 May 2024	02 June 2024
purchase of AfriVigilance Precursor initial enterprise software licensing for the AU-3S technology	03/OSTI/RFQ/2024	OSTI	BMGF	2 000,00	RFQ	13 June 2024	20 June 2024	04 July 2024
AfriVigilance Precursor technology hosting, licensing, maintenance, subscription and implementation (computing, storage and security software services in a cloud space) by the technology service provider	04/OSTI/RFQ/2024	OSTI	BMGF	210 000,00	RFQ	14 January 2024	21 January 2024	04 February 2024
AfriVigilance Precursor technology infrastructure and services deployment and installation through the technology service provider	05/OSTI/RFQ/2024	OSTI	BMGF	300 000,00	RFQ	15 March 2024	22 March 2024	05 April 2024
Recorder & Meekgeek licence (12 months)	06/OSTI/RFB/2024	OSTI	BMGF	200 000,00	RFB	27 February 2024	28 March 2024	27 April 2024
APET technology reports and knowledge products designed, designed, published and disseminated	07/OSTI/RFQ/2024	OSTI	DP	2 000,00	RFQ	17 July 2024	24 July 2024	07 August 2024
Support Announcement and Visibility of APET-CJED Products Build Momentum and Credibility for APET-CJED Programme	08/OSTI/RFQ/2024	OSTI	BMGF	40 000,00	RFQ	26 April 2024	03 May 2024	17 May 2024
GEEd video production for publicity and on findings of Landscape Analysis - showcasing best practices aand commercialized products	09/OSTI/RFQ/2024	OSTI	BMGF	30 000,00	RFQ	01 September 2024	08 September 2024	22 September 2024
Procure 4 x 360 Google Street View Cameras for project visual monitoring	10/DIIT/RFQ/2024	DIIT	AFDB	2 000,00	RFQ	29 February 2024	07 March 2024	21 March 2024
procure Event Management Company for PIDA Week	11/DIIT/RFQ/2024	DIIT	AFDB	500 000,00	RFQ	22 May 2024	29 May 2024	12 June 2024
Engage a communications firm to produce a documentary for social media on the TLS and keylearningng being delivered under the Proof of Concept	12/DIIT/RFQ/2024	DIIT	MSC	40 000,00	RFQ	22 March 2024	29 March 2024	12 April 2024
Assyst to update the TLS Portal	13/DIIT/SSS/2024	DIIT	MSC	15 000,00	SSS	13 April 2024	20 April 2024	27 April 2024
Acquire intellectual property rights for the TLS	14/DIIT/RFQ/2024	DIIT	Afreximbank	25 000,00	RFQ	06 March 2024	13 March 2024	27 March 2024

Services required for an Audio/Visual Retainer Contract encompassing Videography, Photography, and Podcast recording.	15/OCEO/RFB/2024	OCEO	MSC	25 000,00	RFB	11 July 2024	10 August 2024	09 September 2024
Renewal of Annual Subscriptions for newsletter dissemination software, social media tracking software, Adobe creative suite design software & stock footage and CLA Intranet communication software.	16/OCEO/SSS/2024	OCEO	MSC	11 600,00	SSS	12 May 2024	19 May 2024	26 May 2024
Services required for conceptualisation, design, and production of a range of branded promotional materials for events and partner engagements. Directorate Factsheets, QR Code Flyers, AUDA-NEPAD in Brief, Media toolkit	17/OCEO/RFQ/2024	OCEO	MSC	11 000,00	RFQ	13 March 2024	20 March 2024	03 April 2024
Production of 10 FLR Graphic Recording	18/DAFSES/RFQ/2024	DAFSES	DP SIDA	100 000,00	RFQ	14 March 2024	21 March 2024	04 April 2024
production of 10 FLR Corporate Videos/Documentary Films and FLR Best practices	19/DAFSES/RFQ/2024	DAFSES	DP SIDA	200 000,00	RFQ	15 May 2024	22 May 2024	05 June 2024
Production of 10 FLR Audio Podcast episodes	20/DAFSES/RFQ/2024	DAFSES	DP SIDA	100 000,00	RFQ	27 August 2024	03 September 2024	17 September 2024
Mighty Networks annual subscription (2 years)	21/DAFSES/RFQ/2024	DAFSES	DP SIDA	10 000,00	RFQ	17 September 2024	24 September 2024	08 October 2024
Branding and promotional materials for AFR100 (bulk promotional items: media and executive banners ) (the work will be paid for in year 1 but will benefit across the remaining 2 years)	22/DAFSES/RFQ/2024	DAFSES	DP SIDA	20 000,00	RFQ	26 April 2024	03 May 2024	17 May 2024
AFR100 Monitoring Platform: Annual Licensing Subscriptions	23/DAFSES/RFQ/2024	DAFSES	DP SIDA	60 000,00	RFQ	03 March 2024	10 March 2024	24 March 2024
ICT Equipment (7 X Laptops, mobile phones, Starlink Satellite Equipment and subscription and External Drives)	24/DAFSES/RFB/2024	DAFSES	DP SIDA	14 000,00	RFB	02 April 2024	02 May 2024	16 May 2024
2 X Starlink Satellite Equipment/Mobile wifi modem and External drives for AFR100 meetings and workshops	25/DAFSES/RFQ/2024	DAFSES	DP SIDA	16 000,00	RFQ	13 June 2024	20 June 2024	04 July 2024
Tablets for in-country data collection (1 for each of the 33 AFR100 countries)	26/DAFSES/RFQ/2024	DAFSES	DP SIDA	13 200,00	RFQ	11 March 2024	18 March 2024	01 April 2024
Required equipment: Audio Kit (IP Audio Codec, Headsets, Audio Recorder, Microphones, Microphone Arms, Radio Comms, cabling)	27/DAFSES/RFQ/2024	DAFSES	DP SIDA	16 000,00	RFQ	09 July 2024	16 July 2024	30 July 2024
Development of Advisory Services and Knowledge Products for Effective Citizen Engagement in CAAADP Post Malabo Design and Development	28/DAFSES/RFQ/2024	DAFSES	MSC	30 000,00	RFQ	06 September 2024	13 September 2024	27 September 2024
Advancing GPEDC Monitoring and UN FFD Commitments for Agenda 2063 – The Road to the 4th International Conference on Financing for Development	29/DAFSES/RFQ/2024	DAFSES	DP EU	18 000,00	RFQ	27 July 2024	03 August 2024	17 August 2024
Procurement to Produce knowledge products on fisheries and aquaculture related issues, including development of documentary (electronic, video)	30/DAFSES/RFQ/2024	DAFSES	AU-IBAR	39 000,00	RFQ	12 May 2024	19 May 2024	02 June 2024
Procurement of Laptops for 2 staff	31/DAFSES/RFQ/2024	DAFSES	AU-IBAR	7 800,00	RFQ	13 March 2024	20 March 2024	03 April 2024
Procurement of Office Furniture	32/DAFSES/RFQ/2024	DAFSES	AU-IBAR	2 600,00	RFQ	14 June 2024	21 June 2024	05 July 2024
Procurement of Prepaid -Water on a Long term Contract - Annual Estimate	33/DAFSES/SSS/2024	DOO	Member States	4 500,00	SSS	15 March 2024	22 March 2024	29 March 2024
Provision of Cleaning Services on a long term Contract	34/DOO/RFB/2024	DOO	Member States	60 000,00	RFB	27 August 2024	26 September 2024	26 October 2024
Provision of Security Services on a Long Term Contract	35/DOO/RFB/2024	DOO	Member States	40 000,00	RFB	17 March 2024	16 April 2024	16 May 2024
Procurement of Mobile phones and mobile Data services	36/DOO/RFB/2024	DOO	Member States	33 000,00	RFB	26 April 2024	26 May 2024	25 June 2024
Provision of Rental of office equipment (Photo coping & Printers)	37/DOO/RFB/2024	DOO	Member States	16 500,00	RFB	03 March 2024	02 April 2024	02 May 2024
Procurement of New Vehicles for AUDA-NEPAD	38/DOO/RFB/2024	DOO	Member States	27 500,00	RFB	27 February 2024	28 March 2024	27 April 2024
Provision of Travel Insurance	39/DOO/RFB/2024	DOO	Member States	21 000,00	RFB	07 March 2024	06 April 2024	06 May 2024
Provision of Assets Insurance	40/DOO/RFB/2024	DOO	Member States	22 900,00	RFB	22 March 2024	21 April 2024	21 May 2024
Procurement of office Stationery and Office Supplies on 3 years Framework Contract	41/DOO/RFB/2024	DOO	Multiple Sources	25 000,00	RFB	09 May 2024	08 June 2024	08 July 2024
Procurement of Office Equipment	42/DOO/RFB/2024	DOO	Member States	10 000,00	RFB	22 February 2024	23 March 2024	22 April 2024
Procurement of Laptops	43/DOO/RFB/2024	DOO	Member States	30 000,00	RFB	04 May 2024	03 June 2024	03 July 2024
Provision of Office Maintenance (Flower)	44/DOO/RFB/2024	DOO	Member States	6 700,00	RFB	12 June 2024	12 July 2024	11 August 2024
Procurement of Non-Consultancy Services on a Framework Contract - copy editing, design and layout for 3 years	45/DOO/RFB/2024	Multiple Directorates	Multiple Sources	40 000,00	RFB	13 August 2024	12 September 2024	12 October 2024
Procurement of Non-Consultancy Services on a Framework Contract - Promotional Materials	46/DOO/RFB/2024	Multiple Directorates	Multiple Sources	50 000,00	RFB	02 October 2024	01 November 2024	01 December 2024
Procurement of Non-Consultancy Services on a Framework Contract - Printing	47/DOO/RFB/2024	Multiple Directorates	Multiple Sources	50 000,00	RFB	15 October 2024	14 November 2024	14 December 2024
Procure Laptops for new AMRH Staff using EC fund x 3	48/DHCID/RFQ/2024	DHCID	DP EC	6 000,00	RFQ	27 July 2024	03 August 2024	17 August 2024
Event management company to organize Kigali High Level Health Financing Summit	49/DHCID/RFQ/2024	DHCID	Spanish Fund	600 000,00	RFQ	17 May 2024	24 May 2024	07 June 2024

Revamp and content development for AUDA-NEPAD website and Integration of STYIP into Agenda 2063 portal and roll-out	50/DSTRAT/RFB/2024	DSTRAT	MSC	150 000,00	RFB	26 April 2024	26 May 2024	25 June 2024
Event Management Services SIFA Symposium   AU HoS Summit 2024 Ethiopia	51/DHCID/RFQ/2024	DHCID	KFW	55 000,00	RFQ	01 April 2024	08 April 2024	22 April 2024
Framework Contracts for Procurement of Hotel Services and related services for 3 years	52/DOO/RFB/2024	Multiple Directorates	Multiple Sources	3 500 000,00	RFB	27 September 2024	27 October 2024	26 November 2024
Framework contract for catering services at AUDA-NEPAD for 3 years	53/DOO/RFB/2024	Multiple Directorates	Multiple Sources	30 000,00	RFB	06 July 2024	05 August 2024	04 September 2024
Framework contract for transport and shuttle services at AUDA-NEPAD for 3 years	54/DOO/RFB/2024	Multiple Directorates	Multiple Sources	40 000,00	RFB	22 March 2024	21 April 2024	21 May 2024
Framework contract for travel and ticketing services for AUDA-NEPAD for 3 years	55/DOO/RFB/2024	Multiple Directorates	Multiple Sources	3 000 000,00	RFB	09 March 2024	08 April 2024	08 May 2024
Supply, Delivery, Installation and Commissioning of AUDA-NEPAD Datacentre (Hardware and Software)	56/DOO/SSS/2024	DOO	MS	400 000,00	SSS	06 April 2024	13 April 2024	20 April 2024
Copy-editing and translation of CMP deliverable 1 synthesis report	57/DPDC/RFB/2024	DIIT	MS	30 000,00	RFQ	12 May 2024	11 June 2024	25 June 2024
Procurement of activity to print AUDA-NEPAD 2023 Annual Report	58/KMPE/RFQ/2024	DSTRAT	MS	15 000,00	RFQ	13 May 2024	20 May 2024	03 June 2024
Procurement of Non-consultancy services for repair and maintenance of Access Control System (ACS) in AUDA-NEPAD offices in Midrand.	59/ADMIN/RFQ/2024	DOO	MS	10 000,00	RFQ	07 March 2024	14 March 2024	28 March 2024
Procurement of Corporate Video Production services highlighting the progress made in the attainment of Agenda 2063	60/KMPE/RFQ/2024	DSTRAT	MS	25 000,00	RFQ	15 March 2024	22 March 2024	05 April 2024
			<b>TOTAL</b>	<b>10 376 350,00</b>				

# WORKS

Description*	Reference Number	Directorate	Division	Source of Funding	Selection Method	Estimated Start Date	Estimated Amount US\$	Bid Closing-Opening	Date Contract Award
Procurement of works services for the installation of 100kw solar Pv which include Solar panels, inverters, batteries, cables, and accessories.	1/AUDA/DAFSES/ES/RFB/2024	DAFSES	ES	MSC	RFB	15-Apr-24	400 000,00	30-May-24	20-Jun-24
<b>GRAND TOTAL</b>							<b>400 000,00</b>		